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ESTIMATE RUN 01/09/2008

ESTIMATE SUMMARY 12:33:23
CONTID: C15370 ESTIMATE NO: 0009 FINL SPEC YR:2005
PCN: 15370-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 56.0 DAYS TIME ALLOW: 56 WORK DAYS
Clear Crk RXFL MIT RMPP '5-'10 PERCENT TIME: 100.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: NH 0061-078
Clear Crk RXFL MIT RMPP '5-'10
NAME OF ROAD: 006G
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 01/09/2008 DATE TIME STARTED 10/09/2006
P.0O. BOX 674 DATE LET 08/31/2006 DATE WORK BEGAN 10/09/2006
DATE AWARDED 08/31/2006 DATE TIME STOPPED 08/09/2007
DATE CONTRACT EXECUTED 09/25/2006 DATE ACCEPTED 08/09/2007
FOREST GROVE OR 97116-06'503/357-6508 DATE NOTICE TO PROCEED 10/09/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,075,807.35 PARTICIPATING $ 1,036,541.85 $ 0.00
AWARD PROJECT AMT: $ 866,980.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 96.35% TOTAL EARNINGS 1,036,541.85 0.00
FUNDS AVAILABLE: $ 39,265.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,036,541.85 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 13,004.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,036,541.85 13,004.70
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,036,541.85 13,004.70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 13,004.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15370 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15370-BID ESTIMATE RUN 01/09/2008
PROJECT: NH 0061-078 ESTIMATE NO: 0009 12:33:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-01582 TRUCK (DUMP) 14.500 14.500
HOUR 0.000 0.00
110.00000 14.500 1,595.00
0010 203-01594 COMBINATION LOADER 38.500 38.500
HOUR 0.000 0.00
200.00000 38.500 7,700.00
0015 203-02300 ROCK SCALER 103.500 103.500
HOUR 0.000 0.00
107.00000 103.500 11,074.50
0020 211-01123 ROCK REINFORCEMENT (PERMANENT A) 524.000 524.000
LF 0.000 0.00
84.00000 524.000 44,016.00
0021 900-00006  ADDED ITEM (DOLLAR)/ CMO # 3, POLYURETHANE RESIN 40,363.870 40,363.870
INJECTION
DOL 0.000 0.00
1.00000 40,363.870 40,363.87
0025 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1.000 1.000
TON 0.000 0.00
300.00000 1.000 300.00
0030 607-11575 ROCK FALL FENCE 585.000 585.000
LF 0.000 0.00
263.00000 585.000 153,855.00
0035 607-11580 FENCE (TEMPORARY) 100.000 100.000
LF 0.000 0.00
12.00000 100.000 1,200.00
0040 607-55030 MESH POST 16.000 16.000
EACH 0.000 0.00
4,500.00000 16.000 72,000.00
0041 900-00006 ADDED ITEM (DOLLAR)/ SPARE ROCKFALL FENCE POSTS & 10,599.230 10,599.230
PARTS
DOL 0.000 0.00
1.00000 10,599.230 10,599.23
0045 607-55031 MESH POST (SPECIAL) 8.000 8.000
EACH 0.000 0.00

4,500.00000 8.000 36,000.00
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PCN: 15370-BID ESTIMATE RUN 01/09/2008
PROJECT: NH 0061-078 ESTIMATE NO: 0009 12:33:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0050 607-55040 MESH ANCHOR 50.000 50.000
EACH 0.000 0.00
590.00000 50.000 29,500.00
0055 607-55050 MESH ANCHOR (SPECIAL) 31.000 31.000
EACH 0.000 0.00
1,531.00000 31.000 47,461.00
0060 607-55060 MESH PIN 0.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0065 607-55100 WIRE MESH 182,280.250 182,280.000
SF 0.000 0.00
2.00000 182,280.000 364,560.00
0070 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
84,000.00000 1.000 84,000.00
0071 626-00005 MOBILIZATION ADDED MOBILIZATION 1.000 1.000
DAY 0.000 0.00
7,500.00000 1.000 7,500.00
0075 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
17,000.00000 0.500 8,500.00
0080 630-00000 *FLAGGING 1,683.500 1,683.500
HOUR 0.000 0.00
21.00000 1,683.500 35,353.50
0085 630-00007 *TRAFFIC CONTROL INSPECTION 48.000 48.000
DAY 0.000 0.00
80.00000 48.000 3,840.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 64.000 64.000
DAY 0.000 0.00
400.00000 64.000 25,600.00
0095 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00

200.00000 2.000 400.00



CONTID: C15370 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15370-BID ESTIMATE RUN 01/09/2008
PROJECT: NH 0061-078 ESTIMATE NO: 0009 12:33:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
0105 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000 1.000
EACH 0.000 0.00
600.00000 1.000 600.00
0110 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 12.000
EACH 0.000 0.00
65.00000 12.000 780.00
0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.000 33.000
EACH 0.000 0.00
100.00000 33.000 3,300.00
0120 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0125 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 319.000 319.000
SF 0.000 0.00
20.00000 319.000 6,380.00
0130 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 1.000 1.000
TYPE)
EACH 0.000 0.00
500.00000 1.000 500.00
0135 630-80359 *PORTABLE MESSAGE SIGN PANEL 586.000 586.000
DAY 0.000 0.00
55.00000 586.000 32,230.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 35.000 35.000
EACH 0.000 0.00
20.00000 35.000 700.00
0145 630-80380 *TRAFFIC CONE 100.000 100.000
EACH 0.000 0.00
10.00000 100.000 1,000.00
0150 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15370-BID ESTIMATE RUN 01/09/2008
PROJECT: NH 0061-078 ESTIMATE NO: 0009 12:33:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0160 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0165 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0170 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0175 210-01130 RESET GUARDRAIL TYPE 3 225.000 225.000
LF 0.000 0.00
16.15000 225.000 3,633.75
CAT 0200 CURRENT AMT $ 1,075,807.35 $ 0.00$ 1,036,541.85

PROJECT TOTAL CURRENT AMT $ 1,075,807.35 $ 0.00 s 1,036,541.85



